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Highway Project Delivery Summary
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I-5, Conc Rehab in Pierce, King, Snoh Co (No Change)
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Stage one of this project is experiencing cost increases due to wall alignment changes to address buried obstructions and construction 
engineering problems. The estimated project cost is currently $3.8 million, which is $264,000 over the original plan of $3.5 million.  
This Quarter 7 adjustment is in addition to adjustments approved by the Transportation Commission in Quarter 6.

I-5, Roanoke Vicinity Noise Wall (Project Cost Increase)

Baseline Budget *
Adjusted Budget
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I-405 W Valley Hwy to Maple Valley Hwy, I-405 SE 8th to I-90 (South Bellevue), and I-405/SR 520 to SR 522 are related corridor 
projects that are considered one project for reporting purposes.

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of 
the 03-05 biennium used Pre-Existing Funds, as a result, WSDOT will need to shift $5.7 million in planned Nickel fund expenditures 
from the 03-05 biennium to the 05-07 biennium.  In order to gain efficiencies expenditures were shifted between the 07-09 and 09-11 
biennia with no net change to the biennia total for the three projects.

I-405, W Valley Hwy to Maple Valley Hwy (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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PIN: 840502B

See related project I-405, W Valley Hwy to Maple Valley Hwy

I-405, SE 8th to I-90 (South Bellevue) (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.

PIN: 840541F

See related project I-405, W Valley Hwy to Maple Valley Hwy

I-405/SR 520 to SR 522 (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.
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Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:
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